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Mare Island Naval Shipyard

FFID: CA917002477500
Size: 5,252 acres
Mission: Maintained and repaired ships and provided logistical support

for assigned ship and service craft
HRS Score: NA
IAG Status: Federal facility agreement signed in September 1992
Contaminants: Heavy metals, VOCs, PCBs, pesticides, petroleum hydrocarbons,

lead oxides, and unexploded ordnance
Media Affected: Groundwater, surface water, sediment, and soil
Funding to Date: $62.2 million
Estimated Cost to Completion (Completion Year):  $72.4 million (FY2011)
Final Remedy in Place or Response Complete Date for BRAC Sites:  FY2009
Five-Year Review Status:  NA

Restoration Background
In July 1993, the BRAC Commission recommended closure of
Mare Island Naval Shipyard and relocation of the Combat
Systems Technical School’s Command Activity to Dam Neck,
Virginia. The installation closed on April 1, 1996.

Studies since FY80 have identified 28 sites and 20 solid waste
management units (SWMUs) at this installation. Sites 1 through
24 were divided into three operable units.

The installation completed a preliminary assessment (PA) for 15
sites in FY83. In FY88, it completed a site inspection (SI) for
one site and initiated remedial investigations and feasibility
studies (RI/FSs) for 23 sites. In FY90, the installation completed
an initial site characterization (ISC) for one underground storage
tank (UST) site. In FY91, SIs were completed for 12 sites and
PA/SIs were completed for 6 sites. In FY93, the installation
completed interim remedial actions for six UST sites and one
other site. In FY94, ISCs were completed for seven UST sites and
removal actions were completed for two sites. The installation
also completed a land reuse plan.

In FY95, the installation initiated removal actions for five sites
and completed a removal action for one site. It also began to
develop corrective action plans for eight UST sites and com-
pleted an environmental baseline survey.

During FY96, the installation’s BRAC Cleanup Team, which
formed in FY94, completed a removal action for one site, began
removal actions for two sites, and began a no further action
Record of Decision (ROD) for one site. The team also completed
removal actions for three sites and the Defense Reutilization and

Marketing Office scrap yard. A memorandum of understanding
was negotiated with the City of Vallejo, the U.S. Fish and Wildlife
Service, and the Navy.

In FY97, a removal action was initiated for one site. In FY98,
the installation completed removal actions at Sites 5 and 8 and
removed 43,000 lineal feet of fuel line. All radiological work was
completed and approved by the regulatory agencies.

In FY99, removal actions at Sites 13, 16 B-4, and 17 and
SWMUs 52 and 54 were completed. Removal of all onshore
unexploded ordnance was completed, and all USTs were removed
or closed in place. The installation completed the polychlori-
nated biphenyl (PCB) remediation program and field sampling for
20 SWMUs.

An administrative record and an information repository were
established in FY90. The installation formed a technical review
committee in FY90 and converted it to a Restoration Advisory
Board (RAB) in FY94. The RAB received a Technical Assistance
for Public Participation grant in FY99. The installation
completed its community relations plan (CRP) in FY92 and
updated it in FY94.

FY00 Restoration Progress
The installation issued the RI for IR-8. The transition of the
cleanup team to Southwest Division from Engineering Field
Activity West was completed. The early transfer of dredge ponds
to a private developer is in negotiation. The reclassification and
transfer of uncontaminated parcels in Investigative Area A1 are
in progress. The installation received a cost proposal from the
local redevelopment authority for early transfer.

RIs for the other investigative areas were delayed, pending further
progress on an early transfer initiative.

The RAB participated in a tour of the installation.

Plan of Action
• Update CRP in FY01
• Issue ROD for IR-22 in FY01
• Begin FS in FY01
• Remove additional USTs and pipelines in FY01
• Continue maintenance of the dredge ponds in FY01
• Upon completion of negotiations, transfer majority of

installation to City of Vallejo in FY01
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